COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2014

ESTI MATE SUMVARY 14: 48: 32
CONTI D C20134R ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 20134R-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 30.0 DAYS TI ME ALLOW 70 WORK DAYS
PR SCOUR BRI DGE REPAI RS #2 PERCENT TIME  42.86 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO ER R400- 319
PR SCOUR BRI DGE REPAI RS #2
NAME OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4 LARI MER
VELD, REG ON 4
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 08/ 11/ 2014 DATE TI ME STARTED 04/07/2014
ONE PLAI N VI EWRD DATE LET 05/ 06/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 21/ 2014 DATE TI ME STOPPED 05/ 30/ 2014
DATE OONTRACT EXECUTED 05/ 28/ 2014 DATE ACCEPTED 05/ 30/ 2014
PLAI N W 53577 DATE NOTI CE TO PROCEED 04/ 07/ 2014
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 987, 850. 12 PARTI Cl PATI NG $ 1,983, 850. 12 $ 9, 744. 37
AWARD PRQIECT AMT: $  2,108,986.00 NON-PARTI Cl PATI NG 4,000. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,987, 850. 12 9,744.37
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,987, 850. 12 9, 744. 37
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 31, 634.79
SECUR! TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,987, 850. 12 41, 379. 16
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,987, 850. 12 41, 379. 16
OTHER ADJUSTMENTS 0. 00 0. 00
PAENT DE s a,379.06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20134R-BI D ESTI MATE RUN 08/ 11/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0003 14: 48: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 203- 00060 *Enbankment Material (Conplete In Place) 902. 000 902. 000
CY 0. 000 0. 00
18. 00000 902. 000 16, 236. 00
0010 203-01550 Dozi ng 2. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0011 203-01597 Pot hol i ng MCR 9. 500 0. 000
HOUR 9. 500 1, 757. 50
185. 00000 9. 500 1, 757. 50
0015 208-00002 Erosion Log (12 Inch) 902. 000 902. 000
LF 0. 000 0. 00
9. 00000 902. 000 8,118. 00
0020 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0025 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0030 208-00103 Renoval and Disposal of Sedinent (Labor) deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0035 208-00105 Renoval and Di sposal of Sedinent (Equipnment) deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval ) 2.000 2.000
HOUR 0. 000 0. 00
200. 00000 2.000 400. 00
0045 208-00107 Renoval of Trash 5. 000 5. 000
HOUR 0. 000 0. 00
60. 00000 5. 000 300. 00
0050 212-00006 *Seedi ng (Native) 1.420 1. 420
ACRE 0. 000 0. 00
2, 000. 00000 1. 420 2, 840. 00



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20134R-BI D ESTI MATE RUN 08/ 11/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0003 14: 48: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0055 212-00032 *Soi | Condi tioning 1. 420 1.420
ACRE 0. 000 0. 00
2, 000. 00000 1.420 2,840. 00
0060 213-00002 *Mul ching (Weed Free Hay) 0. 880 0. 880
ACRE 0. 000 0. 00
1, 000. 00000 0. 880 880. 00
0065 213-00012 *Spray-on Mul ch Bl anket 0.730 0. 730
ACRE 0. 000 0. 00
5, 000. 00000 0.730 3, 650. 00
0070 213-00061 *Mul ch Tackifier 200. 000 200. 000
LB 0. 000 0. 00
3. 00000 200. 000 600. 00
0075 506-00212 Riprap (12 Inch) 23. 000 23. 000
CcY 0. 000 0. 00
175. 00000 23.000 4, 025. 00
0080 506-00218 Ri prap (18 Inch) 316. 000 316. 000
CcY 0. 000 0. 00
175. 00000 316. 000 55, 300. 00
0085 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0086 625-00001  Const Surveying (Hour) 7.500 0. 000
HOUR 7.500 750. 00
100. 00000 7.500 750. 00
0090 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
494, 000. 00000 1. 000 494, 000. 00
0095 630-00000 *Fl aggi ng 429. 750 429. 750
HOUR 0. 000 0. 00
33. 00000 429. 750 14,181.75
0100 630-00012 *Traffic Control Managenent 58. 000 58. 000
DAY 0. 000 0. 00
750. 00000 58. 000 43, 500. 00



CONTI D C20134R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20134R-BI D ESTI MATE RUN 08/ 11/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0003 14: 48: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0105 630-80341 *Construction Traffic Sign (Panel Size A 2.000 2.000
EACH 0. 000 0. 00
33. 00000 2.000 66. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 55. 000
EACH 0. 000 0. 00
33. 00000 55. 000 1, 815. 00
0115 630- 80355 *Portabl e Message Sign Panel deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0120 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0125 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 10. 000
EACH 0. 000 0. 00
45. 00000 10. 000 450. 00
0130 630-80380 *Traffic Cone 86. 000 86. 000
EACH 0. 000 0. 00
4. 00000 86. 000 344. 00
0135 700- 70010 F/A Mnor Contract Revisions F/A Mnor Contract 0. 000 0. 000
Revi si ons
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70011 F/ A Partnering F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70016 F/ A Fuel Cost Adjustment F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0146 900- 00014 Added Item (Lunp Sun)/ Truck Mounted inpact attenuator 1. 000 0. 000
MCR
LS 1. 000 3,150. 98
3, 150. 98000 1. 000 3,150. 98
CAT 0200 CURRENT AMI $ 715,504.23 $ 5,658.48 % 715, 504. 23



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20134R-BI D ESTI MATE RUN 08/ 11/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0003 14: 48: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO300 0300 G- 17-BL,BMF
0150 203-00060 Enbanknent Material (Conplete In Place) 85. 000 85. 000
CcY 0. 000 0. 00
18. 00000 85. 000 1, 530. 00
0155 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 2,657. 000 2,657. 000
SY 0. 000 0. 00
4. 00000 2,657. 000 10, 628. 00
0160 506-00212 Riprap (12 Inch) 305. 000 305. 000
CcY 0. 000 0. 00
175. 00000 305. 000 53, 375. 00
0165 506-00218 Ri prap (18 Inch) 433. 000 433. 000
CcY 0. 000 0. 00
175. 00000 433. 000 75, 775. 00
0170 506-00224  Riprap (24 Inch) 2,391. 000 2,391. 000
CcY 0. 000 0. 00
190. 00000 2,391. 000 454, 290. 00
0175 506-00412 Soil Riprap (12 Inch) 129. 000 129. 000
CcY 0. 000 0. 00
175. 00000 129. 000 22,575. 00
0180 506-00418 Soil Riprap (18 Inch) 194. 000 194. 000
CcY 0. 000 0. 00
175. 00000 194. 000 33, 950. 00
0185 506-00424 Soil Riprap (24 Inch) 135. 000 135. 000
CcY 0. 000 0. 00
190. 00000 135. 000 25, 650. 00
CAT 0300 CURRENT AMI  $ 677,773.00 $ 0.00$ 677,773. 00
CAT NOO301 0301 D-15-A
0190 420- 00102 Geotextile (Erosion Control) (O ass 1) 627. 000 627. 000
SY 0. 000 0. 00
4. 00000 627. 000 2,508. 00
0195 506-00218 Ri prap (18 Inch) 597. 000 597. 000
CcY 0. 000 0. 00
175. 00000 597. 000 104, 475. 00



CONTI D C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20134R-BI D ESTI MATE RUN 08/ 11/ 2014
PRQJECT: ER R400- 319 ESTI MATE NO 0003 14: 48: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 D-15-A

0200 506-00418 Soil Riprap (18 Inch) 72.000 72.000
CcY 0. 000 0.00
175. 00000 72.000 12, 600. 00
0201 700-70034 F/ A Cof fer dam work MCR 4,109. 890 0. 000
FA 4,109. 890 4,109. 89
1. 00000 4,109. 890 4,109. 89
CAT 0301 CURRENT AMI  $ 123,692.89 % 4,109.89 % 123, 692. 89

CAT NO0302 0302 D-16-AU

0205 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 065. 000 1, 071. 000
SY -6.000 -24.00
4. 00000 1, 065. 000 4, 260. 00
0209 506-00212 Riprap (12 In) 611. 000 805. 000
CcY -194. 000 - 33, 950. 00
175. 00000 611. 000 106, 925. 00
0210 506-00218 Ri prap (18 Inch) 0. 000 0. 000
CcY 0. 000 0. 00
175. 00000 0. 000 0. 00
0214 506-00412 Soil Riprap (12 In) 194. 000 0. 000
cY 194. 000 33, 950. 00
175. 00000 194. 000 33, 950. 00
0215 506-00418 Soil Riprap (18 Inch) 0. 000 0. 000
CcY 0. 000 0.00
175. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 145, 135. 00 $ -24.00$ 145, 135. 00

CAT NOO303 0303 D-16-H

0220 206- 00065 Structure Backfill (FlowFill) deleted fm 105 0. 000 0. 000
CcY 0. 000 0. 00
300. 00000 0. 000 0. 00
0225 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 368. 000 1, 368. 000
SY 0. 000 0. 00
4. 00000 1, 368. 000 5,472.00
0230 506-00218 Ri prap (18 Inch) 1, 492. 000 1, 492. 000
CcY 0. 000 0. 00

175. 00000 1, 492. 000 261, 100. 00



CONTI D: C20134R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20134R-BI D ESTI MATE RUN 08/ 11/ 2014
PRQIECT: ER R400- 319 ESTI MATE NO. 0003 14: 48: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 0303 D-16-H
0235 601- 03040 Concrete Cass D (Bridge) 35. 000 35. 000
Cy 0. 000 0.00
1, 500. 00000 35. 000 52, 500. 00
0240 602- 00000 Rei nforcing Steel 1, 782. 000 1, 782. 000
LB 0. 000 0.00
1. 50000 1, 782. 000 2,673.00
CAT 0303 CURRENT AMI  $ 321,745.00 $ 0.00% 321, 745.00
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0245 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0.00
2, 000. 00000 2. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 4,000.00 $ 0.00% 4, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,987,850.12 $

9,744.37$ 1,987,850.12



